

A focused landing page with practical inquiry management.

A modern, minimal website experience that explains smarter hospitality energy management, captures qualified inquiries, and gives the team a private place to review them.

PREPARED FOR

Lodging Technologies

PROJECT

Landing Page + Light CRM

INVESTMENT

PHP 15,000

ESTIMATED DELIVERY

Minimum 3 weeks

This proposal translates the priorities in the *Lodging Technologies Discovery Summary V0* into a practical first-phase website engagement with a working inquiry-intake flow, private light CRM, and locked review environment.

Project direction

Lodging Technologies needs a clean, Apple-inspired digital presence that explains its energy-management solutions quickly, strengthens the brand, and gives hospitality decision-makers a clear next step. The work will be reviewed through a locked staging site before the approved landing page is launched publicly.

1

Communicate the value

Present energy savings, guest comfort, and property control in straightforward language for hospitality buyers.

2

Showcase the systems

Introduce guest-room controls, domestic hot water, ventilation, and lighting in one cohesive product story.

3

Build confidence

Use polished hospitality imagery, a modern technology aesthetic, and clear positioning across markets.

4

Generate inquiries

Capture structured requests and make them visible to the team in a private dashboard.

Deliverables

- One custom-designed landing page
- Hero, value proposition, and primary CTA
- How-it-works and industries sections
- Working inquiry form connected to the light CRM
- Basic title, description, and SEO structure
- Optimized image and front-end source files
- Responsive desktop, tablet, and mobile layouts
- Four-system product showcase
- Company, trust, and resource messaging
- Copy refinement from discovery notes
- Accessibility and browser QA
- Locked staging review site and public production deployment

What the light CRM includes

The light CRM is a focused private dashboard for receiving and reviewing website inquiries. It is intentionally smaller than a full sales platform and covers the essential intake workflow only.

1

Working inquiry intake

The public form validates and securely stores each completed inquiry.

2

Private dashboard

Authorized access to a non-public dashboard listing submitted inquiries.

3

Inquiry details

View the sender's name, email, property or company, message, and submission time.

4

Simple tracking

Mark each inquiry as New, Contacted, or Closed and filter the list by status.

Inquiry flow

- Visitor completes the website form
- Inquiry is saved securely
- Submission details can be reviewed
- Required fields are validated
- Authorized user opens the dashboard
- Inquiry status can be updated

Scope boundary: This is not a full CRM. Sales automation, pipelines, task assignment, bulk messaging, analytics, third-party CRM synchronization, and multi-role account administration are not included.

Timetable and milestones

The project will run for a minimum of 15 business days—approximately three calendar weeks—after the kickoff payment and all essential brand, product, inquiry, and access requirements are received.

SCHEDULE	MILESTONE	WORK AND OUTPUT
Days 1–2	Kickoff & content lock	Confirm objectives, audience, inquiry fields, dashboard administrator, reviewer access, logo, imagery, contact details, and approved source content.
Days 3–5	Structure & design	Finalize page structure, responsive design, inquiry fields, and private dashboard interface.
Day 6	Design review & approval	Present the landing page and light CRM interface for consolidated comments, revisions, and approval.
Days 7–10	Landing-page development	Build the responsive public website, interactions, accessibility behavior, and working inquiry form.
Days 11–13	Light CRM development	Add secure inquiry storage, private dashboard access, inquiry details, status updates, and filtering.
Days 14–15	QA, handover & launch	Test the website, form, stored submissions, dashboard access, and locked staging site; then approve and launch.

Schedule note: Feedback should be consolidated through one decision-maker and returned within one business day. Late content, assets, approvals, or feedback may extend the launch date.

Investment

The following fixed project fee covers the landing-page and light CRM scope described in this proposal.

FIXED PROJECT FEE

PHP 15,000

Landing page, working inquiry intake, light CRM, locked review, testing, and deployment.

Estimated timeline

3 weeks

Minimum 15 business days

Cost breakdown

WORKSTREAM	AMOUNT	COVERAGE
Landing-page scope	PHP 10,000	Strategy, responsive design, front-end development, locked review, QA, and deployment.
Inquiry backend & storage	PHP 1,500	Working form submission, database structure, validation, and secure persistence.
Private dashboard & access	PHP 1,500	Authorized administrator access, inquiry list, and inquiry detail view.
Inquiry tracking workflow	PHP 1,000	New, Contacted, and Closed statuses with basic status filtering.
CRM integration, QA & launch	PHP 1,000	End-to-end integration, access testing, staging review, handover, and production launch.
Total	PHP 15,000	PHP 10,000 landing page + PHP 5,000 light CRM

Progress payment schedule

The project may proceed with a 30% down payment, followed by milestone-based payments tied to design approval and production launch.

MILESTONE	AMOUNT	DUE
30% down payment	PHP 4,500	Upon project confirmation; starts kickoff, content lock, and page structure.
30% progress payment	PHP 4,500	After landing-page and light CRM design approval, before development.
40% final payment	PHP 6,000	After the website and light CRM pass locked staging approval and before public launch.

We are amenable to proceeding with a **30% down payment of PHP 4,500**. The total is **PHP 15,000**: PHP 10,000 for the landing page and PHP 5,000 for the light CRM. Third-party platform subscriptions are billed separately when required.

Implementation, repository, and handover

Important: Initial development baseline

The technologies below are the proposed stack for **initial development**. The final production stack is **subject to change after requirements and client platform preferences are confirmed**, including the preferred **database** and **CRM provider**. Supabase, HubSpot, GoHighLevel, or another approved service may be selected. Any change that materially affects scope, schedule, migration work, or subscription costs requires **written approval**.

1

Landing-page stack

- **Next.js App Router** and **React** component architecture
- **TypeScript** for typed application and data contracts
- **Tailwind CSS** for responsive design-system implementation
- **Server-rendered metadata**, accessible interactions, and optimized production builds

2

Light CRM application

- **Protected administrator routes** for inquiry list and detail views
- **Next.js Route Handlers** for intake and status-update operations
- **Zod server-side validation** for submitted and updated data
- **New, Contacted, and Closed** workflow with basic filtering

3

CRM data and access

- **Initial database:** Supabase PostgreSQL for inquiry records
- **Initial authentication:** Supabase Auth for the administrator
- **Versioned SQL migrations**, least-privilege grants, and Row Level Security
- **No public read access** to the CRM dashboard or inquiry records

4

Repository, delivery, and QA

- One **private Git repository** organized using **Vertical Slice Architecture (VSA)**
- Each feature slice groups its **UI, validation, server logic, data access, and tests** where applicable
- **Vercel** local, preview, and production environments connected to Git
- **Playwright** checks for intake, authentication, dashboard, and status updates
- **Source, migrations, environment template, deployment notes, and access handover**

Technical-cost note: Migration from the approved prototype, **VSA repository setup**, automated checks, and technical handover are included in the fixed project fee. **Vercel, database, CRM, domain, email, and other third-party subscriptions** are billed separately when required. Multi-tenant access, additional administrator roles, external CRM synchronization, and material changes to this baseline require separate written approval.

Project terms

Revision allowance

Two reasonable revision rounds are included. Consolidated feedback helps keep the project on schedule.

Client inputs

Final logo files, approved product photos and information, inquiry fields, dashboard administrator details, contact details, authorized reviewers, one primary decision-maker, and access to the client-owned Git, Vercel, Supabase, domain, and DNS accounts required for production.

Not included

Additional public pages, multi-user roles, advanced CRM pipelines, sales automation, email marketing, calendar integration, external CRM synchronization, analytics, third-party platform fees, domain and business email fees, ongoing maintenance beyond the stated defect warranty, and new photo production.

Additional work

Requests outside the listed deliverables will be quoted separately and started only after written approval.

30-day defect warranty

For 30 calendar days after public launch, reproducible defects that cause the delivered website, inquiry intake, or light CRM to differ from the approved scope will be corrected without an additional development fee. If public launch is delayed by the client after locked staging approval, the warranty begins at technical handover.

The warranty does not cover new features, content or design changes, client or third-party code changes, misuse, compromised credentials, data entered incorrectly, third-party outages or provider changes, subscription fees, domain or email issues, data recovery caused by external systems, or ongoing maintenance and security monitoring. Work outside this warranty is quoted separately.